

DATE SUBMITTED 10/28/2020
 SUBMITTED BY COMMUNITY DEVELOPMENT DIRECTOR
 DATE ACTION REQUIRED 11/04/2020

COUNCIL ACTION (X)
 PUBLIC HEARING ()
 REQUIRED RESOLUTION ()
 ORDINANCE 1ST READING ()
 ORDINANCE 2ND READING ()
 CITY CLERK'S INITIALS 8

**IMPERIAL CITY COUNCIL
AGENDA ITEM**

SUBJECT: DISCUSSION/ACTION:
 ATEN BOULEVARD & CROSS ROAD INTERSECTION IMPROVEMENTS (BID NO. 2019-03)

1. APPROVAL OF BALANCING CHANGE ORDER.
2. ACCEPTANCE OF WORK COMPLETED
3. AUTHORIZING CITY CLERK TO FILE NOTICE OF COMPLETION IN THE IMPERIAL COUNTY CLERK/RECORDER OFFICE.

DEPARTMENT INVOLVED: COMMUNITY DEVELOPMENT DEPARTMENT

BACKGROUND/SUMMARY:

The Community Development Department was directed by City Council to conduct a competitive BID process and construction of the Aten Blvd & Cross Rd Intersection Improvements, which consist of the installation of new PCC Curb & Gutter, new Sidewalk, new ADA Accessible Ramps, new Cross Gutter, installation of new Pedestrian Push Buttons, Pavement Grinding & AC Overlay, Pavement Striping to provide pedestrian safety.

This project was funded through Local Transportation Authority (LTA) Measure D Program.

An individual contract was awarded to Hazard Construction through said BID process on June 19, 2020.

The construction project was successfully completed on August 05, 2020.

City Council Accepted the work completed on August 19, 2020.

Staff continued working with Hazard Construction on finalizing quantities, amount paid through previous invoicing, balancing change order and final payment of accumulated retainage.

All work was completed per Approved Improvement Plans. Final quantities have been accounted in the balancing change order and EXHIBIT "A" attached herewith for review and approval.

<p>FISCAL IMPACT:</p> <p>Original Contract Sum: \$ 508,070.00 Net Change by C.O. : \$ 5,357.80 (+1.05%) Total Amount Including C.O.: \$ 513,427.80</p>	<p>ADMIN SERVICES SIGN INITIALS <u>VS</u></p>
---	---

<p>STAFF RECOMMENDATION: Staff recommends City Council</p> <ol style="list-style-type: none"> A. Approval of balancing change order final and final contract amount. B. Acceptance of work completed. C. Authorizing City Clerk to file "Notice of Completion" in the Imperial County Clerk/Recorder office. 	<p>DEPT. INITIALS <u>OM</u></p>
--	---------------------------------

MANAGER'S RECOMMENDATION: *approve*

CITY
MANAGER'S
INITIALS

DH

MOTION:

SECONDED:

AYES:

NAYES:

ABSENT:

APPROVED ()

DISAPPROVED ()

REFERRED TO:

REJECTED ()

DEFERRED ()



City of Imperial
Community Development Department
 420 South Imperial Avenue
 Imperial, CA 92251
 Phone: (760) 355-1152
 Fax: (760) 355-4718

CONSTRUCTION BALANCING CHANGE ORDER

Distribution to:

10-28-2020

- OWNER
- ENGINEER
- CONTRACTOR
- FIELD
- OTHER

CHANGE ORDER NO. 4

PROJECT: City of Imperial
 Aten Blvd. and Cross Rd. Intersection Improvements
 BID NO. 2019-03

TO: **Hazard Construction Company**
 Jonathan Mallon, Senior Project Manager
 10529 Vine Street, Lakeside, CA 92040
 Phone: (858) 587-3600

Contractor is directed to make the following change(s) to the original contract:

1. Balancing Change Order. See Exhibit "A" for details.
Change Order Amount = \$5,357.80
Total Contract Increase = 1.05%

Original Contract:	\$ 508,070.00
Balancing Change Order:	\$ 5,357.80
New Contract Amount:	\$ 513,427.80

Not valid until signed by both the Owner and the Contractor.

Signature indicates his agreement herewith, including any adjustment in the contract sum or contract time.

Authorized by:

City of Imperial
420 South Imperial Avenue
Imperial, CA 92251
By:

Date:

Dennis Morita
City Manager

Hazard Construction Company.
10529 Vine Street
Lakeside, CA 92040

By:

Date:

Jonathan Mallon
Senior Project Manager

Exhibit "A" BALANCING CHANGE ORDER

From: : 08/31/20
To: 08/31/20

Contract : 19021- Aten Blvd. & Cross Rd. Intersection Improvements

A Item No.	B Description of Work	C Scheduled Value	D Work Completed		E This Period In Place	F Materials Presently Stored (Not in D or E)	G Total Completed and Stored To Date (D+E+F)	H Balance To Finish (C-G)	I Retainage
			From Previous Application (D+E)						
1	MOBILIZATION	50,000.00	50,000.00	0.00	0.00	0.00	50,000.00	0.00	
2	COLD PLANE AC 2"	16,500.00	16,500.00	0.00	0.00	0.00	16,500.00	0.00	
3	SAWCUT EXISTING PAVEMENT	5,700.00	5,700.00	0.00	0.00	0.00	5,700.00	0.00	
4	REMOVE 1FT STRIP OF EXISTING PAVEMENT AND BASE	5,700.00	5,700.00	0.00	0.00	0.00	5,700.00	0.00	
5	REMOVE AND DISPOSE OF EXISTING CURB AND GUTTER	8,400.00	8,400.00	0.00	0.00	0.00	8,400.00	0.00	
6	REMOVE AND DISPOSE OF EXISTING SPANDREL AND SIDEWALK	930.00	930.00	0.00	0.00	0.00	930.00	0.00	
7	REMOVE AND DISPOSE OF EXISTING DRIVEWAY	1,170.00	1,170.00	0.00	0.00	0.00	1,170.00	0.00	
8	SAWCUT EXISTING PCC CONCRETE	330.00	330.00	0.00	0.00	0.00	330.00	0.00	
9	INSTALL PCC CURB AND GUTTER, PAINT RED	57,750.00	57,750.00	0.00	0.00	0.00	57,750.00	0.00	
10	INSTALL NEW DRIVEWAY INC. BASE, REINFORCING, DOMES	5,850.00	5,850.00	0.00	0.00	0.00	5,850.00	0.00	
11	INSTALL PCC SPANDREL	5,800.00	5,800.00	0.00	0.00	0.00	5,800.00	0.00	
12	INSTALL PCC SIDEWALK, INC VAPOR BARRIOR	36,240.00	36,240.00	0.00	0.00	0.00	36,240.00	0.00	
13	INSTALL ADA ACCESSABLE RAMPS	27,000.00	27,000.00	0.00	0.00	0.00	27,000.00	0.00	
14	RELOCATE EXISTING FH	15,000.00	15,000.00	0.00	0.00	0.00	15,000.00	0.00	
15	INSTALL NEW 1FT STRIP OF AC PAVEMENT AND BASE	11,400.00	11,400.00	0.00	0.00	0.00	11,400.00	0.00	
16	INSTALL 2" AC OVERLAY	90,300.00	95,657.80	0.00	0.00	0.00	95,657.80	0.00	
17	PAVEMENT STRIPING	16,000.00	16,000.00	0.00	0.00	0.00	16,000.00	0.00	
18	INSTALL FLASHING BEACONS WITH TYPE 9A SIGNS	90,000.00	90,000.00	0.00	0.00	0.00	90,000.00	0.00	
19	INSTALL PEDESTRIAN PUSH BUTTON AND POST	14,000.00	14,000.00	0.00	0.00	0.00	14,000.00	0.00	
20	ADJUST WV CANS AND INSTALL NEW CONC RING	3,000.00	3,000.00	0.00	0.00	0.00	3,000.00	0.00	
21	ADJUST EXISTING SEWER MANHOLE AND INSTALL NEW CONC RING	4,000.00	4,000.00	0.00	0.00	0.00	4,000.00	0.00	
22	ADJUST SURVEY MONUMENT COVER AND INTSALL NEW CONC RING	1,500.00	1,500.00	0.00	0.00	0.00	1,500.00	0.00	
23	EROSION AND WATER POLLUTION	10,000.00	10,000.00	0.00	0.00	0.00	10,000.00	0.00	

Exhibit "A" BALANCING CHANGE ORDER

From : 08/31/20
To: 08/31/20

Contract : 19021- Aten Blvd. & Cross Rd. Intersection Improvements

A Item No.	B Description of Work	C Scheduled Value		D Work Completed		E Work Completed This Period In Place	F Materials Presently Stored (Not in D or E)	G Total Completed and Stored To Date (D+E+F)	% (G / C)	H Balance To Finish (C-G)	I Retainage
		Scheduled Value	From Previous Application (D+E)	From Previous Application (D+E)	This Period In Place						
24	PREPARE AND IMPLEMENT DUST CONTROL PLAN	500.00	500.00	0.00	0.00	0.00	0.00	500.00	100.00%	0.00	
25	PREPARE AND IMPLEMENT TRAFFIC CONTROL PLAN	2,000.00	2,000.00	0.00	0.00	0.00	0.00	2,000.00	100.00%	0.00	
26	GEOTECHNICAL TESTING AND QC	17,000.00	17,000.00	0.00	0.00	0.00	0.00	17,000.00	100.00%	0.00	
27	CONSTRUCTION STAKING	12,000.00	12,000.00	0.00	0.00	0.00	0.00	12,000.00	100.00%	0.00	
Grand Totals		508,070.00	513,427.80	0.00	0.00	0.00	0.00	513,427.80	1.05%	0.00	0.00

Original Contract:

New Contract Amount:

Total Contract Increase (%):